Contract: GS-00F-0019L
Task Order Number: EP-S7-12-05

EPA Task Order: 03 (Cherokee County HHRA)

SRC Project No.: FA558.003
Period covered by this invoice: 12/01/2014 —12/31/2014

MONTHLY PROGRESS REPORT
December 2014, TASK ORDER 03

FINANCIAL SUMMARY

Category Expenses Budget Percent
This period | Cumulative | Ceiling Funded Remaining Complete’

Labor $4,935.02 | $28,389.47 | $66,214.00 | $66,214.00 57% 43%

Travel n/a n/a n/a n/a n/a n/a

OoDC $0.00 $0.00 $75.00 $£75.00 100% 0%

Subcontracting n/a n/a n/a n/a n/a n/a

1 Based on funded budget

EXPLANATION OF ODCs
No ODCs were incurred in this reporting period.

PERIOD OF PERFORMANCE: 06/27/2013 - 03/31/2015

CONTRACT ITEMS:
None ‘

SUMMARY OF ACTIVITIES

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
O Delivered the Monthly Progress Report.

Subtask 1.2 — Data Usability Evaluation
] No work on this task.

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway [D, Exposure Factors and Tox
Values)
{1 SRC participated in teleconference with EPA on December 10. During the teleconference,
EPA directed SRC to prepare the draft HHRA.

Task 2 — Baseline Human Health Risk Assessment
C

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
1 SRC began developing the Draft Baseline Human Health Risk Assessment for the site.
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Subtask 2.2 — Final Baseline Human Health Risk Assessment
T Task has not begun.

Task 3 — Project Closeout

0 Task has not begun.

DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask | Deliverable Title Due | Date Recipient
Date | Delivered
n/a None n/a n/a n/a_

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN

None

ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
O Monthly progress reports will be delivered. Project management calls are anticipated to
continue.

Subtask 1.2 — Data Usabi‘Iity Evaluation |
"t No work anticipated. .

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway 1D, Exposure Factors and Tox
Values)

T1 No work anticipated.

Task 2 — Baseline Human Health Risk Assessment
71 SRC will continue drafting the baseline HHRA.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
7 SRC will develop tables, figures, and text for the HHRA.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
00 Task has not begun.

Task 3 — Project Closeout

> Task has not begun.




ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title

Due
Date

Date
Delivered

Recipient

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None






